Virginia Wireless E9-1-1 Services Board
Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.
Region/Locality: Northern Virginia
Period: October 2003

Activity Report

Hours This| Total
Task Locality Period Hours |% Complete Comments
Active Tasks
Assessments
PSAP 0.00
CPE 0.00
WSP/LEC Liasion 28.75
General WSP contact 28.75
Status reporting 10.00
Monthly State reporting Region 7.00
Monthly PSAP reporting Region 3.00
PSAP Strategic Planning 5.00
Process evaluation
Future tasks discussion 5.00
Installation/Implementation oversight 0.00
Training Assistance 0.00
Testing/cutover coordination 6.00
ATTWS, Cingular testing Alexandria 6.00
ATTWS testing
CAD/GIS coordination 4.00
Teleconference regarding CAD - GIS system
GEAC system evaluation
ATTWS accuracy map development Loudoun 4.00
True Up 0.00
Online submission testing
True-up and funding request assistance
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Online funding request assistance

53.75

Completed Tasks

ATTWS position accuracy appears to be far outside FCC mandated ranges.

Working with Grayson Wireless to determine why
our testing provides significantly worse accuracy
that their preliminary testing did.

Testing revealed that a third-
party contractor had made
cabling errors when working
on GSM antennas. Grayson
identified and resolved.

Alexandria mapping losing first digit of latitude from ALI data

Worked with CAD and mapping vendors to
capture transactions and identify source of the
error.

Problem identified in CAD
data transfer to mapping.
Patch released and installed
that resolved the problem.

COS from T-Mobile not consistent, does not match NENA recommended
standards.

Work with T-Mobile, TCS and Intrado to determine
where inconsistencies lie.

TCS made a change to use
the WPH2 COS consistently.
The change should apply to
all NoVA PSAPs.

Issue

Proposed Actions

Significant issues

Comments

Necessity to manually rebid on all Phase Il calls is a concern to all PSAPs.

Kimball will investigate the possibility of
automating this process with CAD and CPE
vendors

CPE vendors reluctant to
discuss this issue. So far
CML, Plant and Positron have
not taken a formal stance.
08/04/2003 CPE vendors and
ESIF are generally opposed
to automatic rebids.

9/8/03 No update.

How will non-initialized calls be handled by various carriers, and how will
PSAPS be able to reach callers with non-initialized phones.

Kimball investigating this issue with all carriers
and will compile a matrix of replies

Questions about how mico-cell sites will report Phase | data to PSAPs.

Investigate possibilities with NENA, Intrado and
TCS
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